

Legislation Details

File #: M&C 22-0574 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 8/4/2022 **In control:** CITY COUNCIL
On agenda: 8/9/2022 **Final action:** 8/9/2022
Title: (CD 2) Authorize Execution of Change Order No. 2 in the Amount of \$14,327.99 and the Addition of 15 Calendar Days to a Contract with Reliable Paving, Inc., for the North Hill Lane and Greenfield Road Drainage Improvements Project, Phase 3 for a Revised Contract Amount of \$1,038,660.57

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-0574, 2. MAP.pdf, 3. 20SWM NORTH HILL GREENFIELD PH 3 CHANGE ORDER 2 funds availability.pdf

Date	Ver.	Action By	Action	Result
8/9/2022	1	CITY COUNCIL	Approved	