

Legislation Details

File #: M&C 22-0720 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 9/7/2022 **In control:** CITY COUNCIL

On agenda: 9/13/2022 **Final action:** 9/13/2022

Title: (CD 7) Authorize Execution of Change Order No. 4 in the Amount of \$59,400.00 and the Addition of 350 Calendar Days to the Contract with William J. Schultz, Inc. dba Circle C Construction Company for the Watercress Low Pressure Sanitary Sewer Extension Located in the Scenic Shores Neighborhood Association; for a Revised Contract Amount of \$5,568,580.50, Adopt Appropriation Ordinance to Effect a Portion of Water's Contribution to the Fiscal Years 2022-2026 Capital Improvement Program

Sponsors:**Indexes:****Code sections:**

Attachments: 1. M&C 22-0720, 2. 60WCRESSLPSSCO4-CIRCLEC PBS.pdf, 3. 60WCRESSLPSSCO4-CIRCLEC MAP.pdf, 4. ORD.APP.60WCRESSLPSSCO4-CIRCLEC_33001_(r2).pdf

Date	Ver.	Action By	Action	Result
9/13/2022	1	CITY COUNCIL	Approved	