

## Legislation Details

**File #:** M&C 22-1013 **Version:** 1 **Name:**

**Type:** Award of Contract Consent **Status:** Passed

**File created:** 11/16/2022 **In control:** CITY COUNCIL

**On agenda:** 11/29/2022 **Final action:** 11/29/2022

**Title:** (CD 3 and CD 9) Authorize Execution of Change Order No. 3, Reducing the Amount by \$176,696.93, to the Contract with William J. Schultz, Inc. dba Circle C Construction Company for the Construction of Westcliff Drainage Improvements, Phase 2B, and Sanitary Sewer Rehabilitation Contract 91, Part 1, Thereby Decreasing the Total Contract Amount to \$5,589,914.14

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** ,

Date	Ver.	Action By	Action	Result
11/29/2022	1	CITY COUNCIL	Approved	