

Legislation Details

File #: M&C 22-1013 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 11/16/2022 **In control:** CITY COUNCIL

On agenda: 11/29/2022 **Final action:** 11/29/2022

Title: (CD 3 and CD 9) Authorize Execution of Change Order No. 3, Reducing the Amount by \$176,696.93, to the Contract with William J. Schultz, Inc. dba Circle C Construction Company for the Construction of Westcliff Drainage Improvements, Phase 2B, and Sanitary Sewer Rehabilitation Contract 91, Part 1, Thereby Decreasing the Total Contract Amount to \$5,589,914.14

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-1013, 2. C01669_Westcliff_Map.pdf

Date	Ver.	Action By	Action	Result
11/29/2022	1	CITY COUNCIL	Approved	