

Legislation Details

File #: M&C 22-1051 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 12/8/2022 **In control:** CITY COUNCIL

On agenda: 12/13/2022 **Final action:** 12/13/2022

Title: (CD 2) Authorize Execution of Change Order Number 1 in the Amount of \$323,125.00 to the Contract with Reyes Group Ltd., for the Construction of Paving, Drainage, and Traffic Signal Improvements for West Long and Angle Avenue Intersection Improvements Project for a Revised Contract Amount of \$2,048,744.00 (2018 Bond Program)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-1051, 2. Long and Angle Intersection Improvements-Meeting Map.pdf

Date	Ver.	Action By	Action	Result
12/13/2022	1	CITY COUNCIL	Approved	