

Legislation Details

File #: M&C 23-0339 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 4/19/2023 **In control:** CITY COUNCIL
On agenda: 4/25/2023 **Final action:** 4/25/2023
Title: (CD 7 / Future CD 7) Authorize Execution of Change Order No. 5 in the Amount of \$38,421.00, and the Addition of 10 Calendar Days to a Contract with William J. Schultz, Inc. dba Circle C Construction Company for Northside II 30-inch Water Transmission Main Along State Highway 170 from N. Beach Street to US 377 Project for a Revised Contract Amount of \$6,258,440.80 and to Effect a Portion of Water's Contribution to the Fiscal Years 2023-2027 Capital Improvement Program

Sponsors:**Indexes:****Code sections:****Attachments:** 1. M&C 23-0339, 2. 60NSIISH17030INWLCO5-CIRCLEC Map.pdf

Date	Ver.	Action By	Action	Result
4/25/2023	1	CITY COUNCIL	Approved	