

Legislation Details

File #: M&C 23-0405 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 5/17/2023 **In control:** CITY COUNCIL
On agenda: 5/23/2023 **Final action:** 5/23/2023
Title: (CD 7 / Future CD 7) Authorize Execution of Change Order No. 5 with a Net Total Amount of \$0.00 After Deducts, and the Addition of 120 Calendar Days to a Contract with William J. Schultz, Inc. dba Circle C Construction Company for Watercress Low Pressure Sanitary Sewer Extension Project and to Effect a Portion of Water's Contribution to the Fiscal Years 2023-2027 Capital Improvement Program

Sponsors:**Indexes:****Code sections:****Attachments:** 1. M&C 23-0405, 2. 60WCRESSLPSS1CO5-CIRCLEC MAP.pdf

Date	Ver.	Action By	Action	Result
5/23/2023	1	CITY COUNCIL	Approved	