## City of Fort Worth, Texas

# Mayor and Council Communication

**DATE**: 09/26/23 **M&C FILE NUMBER**: M&C 23-0808

LOG NAME: 20REVISED TEMPORARY CLOSURE OF A SECTION OF TRAIL LAKE

#### **SUBJECT**

(CD 3) Amend Mayor and Council Communication 23-0468 to Extend the Scheduled Temporary Closure End Date for Trail Lake Drive from Wyndale Court to Manderly Place from August 13, 2023 to January 9, 2024 for Construction Activities

### **RECOMMENDATION:**

It is recommended that the City Council amend Mayor and Council Communication 23-0468 to extend the scheduled temporary closure end date Trail Lake Drive from Wyndale Court to Manderly Place from August 13, 2023 to January 9, 2024 for construction activities.

## **DISCUSSION:**

In June 2023, by Mayor and Council Communication (M&C) 23-0468, the City Council approved the temporary closure of a section of Trail Lake Drive from Wyndale Court to Manderly Place until August 13, 2023 for stormwater improvements (City Project Number C01669 and City Project Number C01957) to install 500 linear feet of 8-foot x 5-foot storm box.

The purpose of this M&C is to extend the scheduled temporary closure end date from August 13, 2023 to January 9, 2024 due to flooding on site, utility conflicts, easement acquisition, grading concerns, and field changes to inlet types during construction.

Traffic control plans for this project have been previously accepted.

A Form 1295 is not required because: This M&C does not request approval of a contract with a business entity.

### **FISCAL INFORMATION / CERTIFICATION:**

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

Submitted for City Manager's Office by: William Johnson 5806

Originating Business Unit Head: Lauren Prieur 6035

Additional Information Contact: Martin Phillips 7861