## City of Fort Worth, Texas

# Mayor and Council Communication

**DATE**: 11/11/25 **M&C FILE NUMBER**: M&C 25-1041

LOG NAME: 20REVISED TEMPORARY CLOSURE OF A SECTION OF GRAND AVENUE-2

### **SUBJECT**

(CD 2) Ratify the Extension of the Temporary Closure of a Section of Grand Avenue between N Main Street and N Grand Avenue from October 31, 2025 to November 30, 2025 for Construction Activities

### **RECOMMENDATION:**

It is recommended that the City Council ratify the extension of the temporary closure for a section of Grand Avenue between N Main Street to N Grand Avenue from October 31, 2025 to November 30, 2025 for construction activities.

### **DISCUSSION:**

In August 2024, by Mayor and Council Communication (M&C) 24-0786, the City Council approved the temporary closure of a section of Grand Avenue between N Main Street to N Grand Avenue from November 1, 2024 to October 31, 2025 for stormwater improvements (City Project Nos.103664, 103665, and C00969). This project is not yet finished due to a gas line leak, delays in material deliveries, delay in the relocation of the Atmos gas line and the contractor has requested an extension to the closure. The Transportation and Public Works Project Manager has confirmed that the public has been notified of the closure extension. The traffic control plans for this project have been previously accepted.

The purpose of this M&C is to ratify Transportation and Public Works's extension of the temporary closure end date from October 31, 2025 to November 30, 2025.

A Form 1295 is not required because: This M&C does not request approval of a contract with a business entity.

### **FISCAL INFORMATION / CERTIFICATION:**

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

Submitted for City Manager's Office by: Jesica McEachern 5804

Originating Business Unit Head: Lauren Prieur 6035

Martin Phillips 7861

Additional Information Contact: Michael Owen 8079

Max Aransen 7857