



SEARCH 10300

PROJECT 103000 55AFW Taxiway Papa Ext Phase 2

Navigation icons: back, forward, refresh, zoom (100%), save, print, search (Find | Next)



GL0019-07 - Project Budget Summary

RunTime: 10/01/2020 12:55 PM

[Export Detail Data](#)

Expand All

Collapse All

103000 55AFW Taxiway Papa Ext Phase 2

Revenue	Current Budget	Actuals (LTD)	Budget Remaining	% of Budget Received
55003 Muni Airport Grants Federal	\$6,931,513.00	\$0.00	(\$6,931,513.00)	0.00
Total Revenue:	\$6,931,513.00	\$0.00	(\$6,931,513.00)	0.00

Expenditure	Current Budget	Pre-Encumbrance	Encumbrance	Actuals (LTD)	Budget Remaining	% of Budget Spent
Grant Capital & Operating	\$6,931,513.00	\$0.00	\$0.00	\$0.00	\$6,931,513.00	0.00
Total Expenditure :	\$6,931,513.00	\$0.00	\$0.00	\$0.00	\$6,931,513.00	0.00

Parameter	Value
Project	103000