Legislation Details

File #:	M&C 23-0405 **Version:** 1	**Name:**	
Type:	Award of Contract Consent	**Status:**	Passed
File created:	5/17/2023	**In control:**	CITY COUNCIL
On agenda:	5/23/2023	**Final action:**	5/23/2023
Title:	(CD 7 / Future CD 7) Authorize Execution of Change Order No. 5 with a Net Total Amount of $0.00 After Deducts, and the Addition of 120 Calendar Days to a Contract with William J. Schultz, Inc. dba Circle C Construction Company for Watercress Low Pressure Sanitary Sewer Extension Project and to Effect a Portion of Water's Contribution to the Fiscal Years 2023-2027 Capital Improvement Program		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. M&C 23-0405, 2. 60WCRESSLPSS1CO5-CIRCLEC MAP.pdf		

Date	Ver.	Action By	Action	Result
5/23/2023	1	CITY COUNCIL	Approved	

powered by Legistar™